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Summary 
During this reporting period, roughly over 2,600 lineal feet has been installed. The Line C boring at Church Street and construction of Line G is 
nearly complete. The team met with the Zara Environmental inspector to discuss possible strategies and contingencies for the upcoming bore 
excavation for the Salado Creek crossing.  The inspector has been given appropriate notice and will be on‐site to observe the potential impact of 
construction on the local wildlife.  Quality tests for the concrete testing and archeological inspections, as needed, have been performed.   

Milestones & Issue Resolution 
A more accurate estimate of the milestone completion levels is available this month based on work performed in the field and costs represented by 
the contractor (McLean).  The work completed to date is estimated to be nearly 15%.  In part, this level of completion is based on the high cost of 
the Line‐C bore work performed during this period.  Of note, the work completed for Mobilization, Preconstruction and Site Preparation is now 
estimated to be only 53% ‐ this represents a correction from the estimate for January 2018.  

A contract amendment is expected to be issued for the Oncor underground conduits.  

Next 30‐day Forecast 
As shown in the Milestone Schedule below, work in March will focus on:  

 Completing WW Line G (which terminates approx. 300 ft outside of the Royal St. property); 
 Royal Street Lift Station site preparation; 
 Starting work on the bores for Main Street and Salado Plaza Drive by Friday, March 16th.  

Quality & Safety 
Per the approved Traffic Control Plan, the road closures for the utility work on Royal Street is being monitored continuously, with flagman 
positioned at both ends of the active work zone to prevent drivers from speeding. There have been some issues with drivers moving too fast in 
those areas or driving through parking lots to avoid traffic slow‐downs. To remedy this issue, Salado PD has sited decoy patrol cars and increased 
monitoring. 
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Wastewater Collection System Project Milestone Schedule 

 



Salado Wastewater Collection System 

MONTHLY REPORT 
February 2018 

Monthly Summary Report – Wastewater Collection System  Page 3 

Project Budget  

 

 

 

 

 

 

[FEB 18] Approved Payment Request   $332,075.90 
[FEB 18] Approval Status  Approved 

Total Project Budget:  $3,326,091

January '18

Februray '18

Remaining

Schedule Milestones and % Complete 

 

The project complete is 14.85% per February pay request.  As 
shown in the Cost Estimate table below, the project is on 
track in terms of budget and percent complete through 

February 2018. 

WWTP Construction Milestones  Baseline Date  Actual 
%Complete 

Mobilization, Preconstruction, and Site 
Preparation  01/31/18  52% 

Force Mains and G Line for Lift Stations  05/15/18  23% 
Bores for B5, C, and F3 Lines  05/05/18  0% 
Church St Lift Station  05/30/18  2% 
Royal St Lift Station  04/04/18  7% 
FM/LS Finish Work & Testing  06/07/18  0% 
A2 Line  05/17/18  0% 
B Line  07/19/18  0% 
B2 Line  08/09/18  0% 
B3 Line  08/16/18  0% 
B4 Line  08/22/18  0% 
B5 Line  08/06/18  0% 
C Line  11/05/18  71% 
C2 Line  11/13/18  0% 
D Line  11/19/18  0% 
D2 Line  11/21/18  0% 
F2 & F3 Lines  03/30/18  0% 
Low Pressure Lines  10/02/18  0% 
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Monthly Cost Management Report. 

 

 

   

Jan‐18 Feb‐18 Mar‐18 Apr‐18 May‐18 Jun‐18 Jul‐18 Aug‐18 Sep‐18 Oct‐18 Nov‐18 Totals
Mobilization, Preconstruction, and Site Preparation 126,500$               ‐$                ‐$                     ‐$                      ‐$                   ‐$                   ‐$                  ‐$                  ‐$                    ‐$                    ‐$                    126,500$       51.9% 65,682.20$           
Force Mains and G Line for Lift Stations 116,191$               178,755$    196,631$         187,693$          98,316$          ‐$                   ‐$                  ‐$                  ‐$                    ‐$                    ‐$                    777,586$       23.3% 181,392.50$         
Bores for B5, C, and F3 Lines 24,249$                 80,830$      88,913$           84,872$            16,166$          ‐$                   ‐$                  ‐$                  ‐$                    ‐$                    ‐$                    295,031$       0.0% 215,602.50$         
Church St Lift Station ‐$                ‐$                     ‐$                      330,045$        ‐$                   ‐$                  ‐$                  ‐$                    ‐$                    ‐$                    330,045$       2.2% ‐$                      
Royal St Lift Station ‐$                308,336$         154,168$          ‐$                   ‐$                   ‐$                  ‐$                  ‐$                    ‐$                    ‐$                    462,505$       6.6% 10,150.00$           
FM/LS  Finish Work & Testing ‐$                ‐$                     76,581$            92,703$          20,153$         ‐$                  ‐$                  ‐$                    ‐$                    ‐$                    189,437$       0.0% 12,588.00$           
A2 Line ‐$                ‐$                     ‐$                      22,441$          ‐$                   ‐$                  ‐$                  ‐$                    ‐$                    ‐$                    22,441$         0.0% ‐$                      
B Line ‐$                ‐$                     ‐$                      ‐$                   148,715$       130,125$       ‐$                  ‐$                    ‐$                    ‐$                    278,840$       0.0% ‐$                      
B2 Line ‐$                ‐$                     ‐$                      ‐$                   ‐$                   ‐$                  79,061$        ‐$                    ‐$                    ‐$                    79,061$         0.0% ‐$                      
B3 Line ‐$                ‐$                     ‐$                      ‐$                   ‐$                   ‐$                  29,225$        ‐$                    ‐$                    ‐$                    29,225$         0.0% ‐$                      
B4 Line ‐$                ‐$                     ‐$                      ‐$                   ‐$                   ‐$                  47,528$        ‐$                    ‐$                    ‐$                    47,528$         0.0% ‐$                      
B5 Line ‐$                ‐$                     ‐$                      ‐$                   ‐$                   16,594$         4,741$          ‐$                    ‐$                    ‐$                    21,335$         0.0% ‐$                      
C Line ‐$                ‐$                     ‐$                      ‐$                   ‐$                   ‐$                  ‐$                  ‐$                    87,135$          13,070$          100,206$       71.0% 8,632.30$             
C2 Line ‐$                ‐$                     ‐$                      ‐$                   ‐$                   ‐$                  ‐$                  ‐$                    41,302$          185,860$        227,162$       0.0% ‐$                      
D Line ‐$                ‐$                     ‐$                      ‐$                   ‐$                   ‐$                  ‐$                  ‐$                    ‐$                    85,959$          85,959$         0.0% ‐$                      
D2 Line ‐$                ‐$                     ‐$                      ‐$                   ‐$                   ‐$                  ‐$                  ‐$                    ‐$                    62,553$          62,553$         0.0% ‐$                      
F2 & F3 Lines ‐$                98,107$           ‐$                      ‐$                   ‐$                   ‐$                  ‐$                  ‐$                    ‐$                    ‐$                    98,107$         0.0% ‐$                      
Low Pressure Lines ‐$                ‐$                     11,731$            16,863$          15,397$         16,130$         16,863$        14,664$           1,466$            ‐$                    93,114$         0.0% ‐$                      
Estimated Project Cost Totals 266,940$               259,586$    691,988$         515,045$          576,533$        184,264$       162,849$       177,418$      14,664$           129,904$        347,442$        3,326,632$    10.7% 494,047$              
Actual Project Cost Estimate 125,074$               368,973$    494,047$       494,047$              
Project Payment Request (Cost ‐ 10% Retainage) 112,567$               332,076$    444,642$       444,642$              
Project Cost Commitment (To Date) 526,526$              

(32,479)$               

WWTP Construction Tasks Estimated Project Cost Breakdown %Complete
Milestone Cost 
Commitment

Cost Variance
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