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Summary 

This last month, the focus of the WWTP project was on site mobilization and excavation for the various elements of the plant.  Overall site 
excavation is about 79.3% and all required material has been delivered on‐site in preparation to set the concrete forms for Influent Station. The 
contractor experienced a few weather delays and was unable to move equipment for a few days due to dense mud on the job site.  Even with this 
small delay, the project has made good progress and remains on schedule. 

Milestones & Issue Resolution 
Corrections have been made from the January 2018 report to reflect the work completed to date.  Mobilization and site work is nearly 80% 
complete.  Work on other components of the plant reflect efforts in completing foundation and footing supports for various elements of the 
wastewater treatment plant.    

Next 30‐day Forecast 
As shown in the Milestone Schedule below, work in March will focus on:  

 The Influent Lift Station; 
 The treatment plant foundation and supports; and, 
 As appropriate, submittals for related work to be performed in the up‐coming weeks.   

 

Quality & Safety 
There are no issues with quality of work.  Safety is a must on this project with the moving of large equipment. We must keep an eye for all foot 
traffic and make sure that we make eye contact with everyone working near or nearby the equipment. 
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Wastewater Treatment Plant Project Milestone Schedule 
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Project Budget & Schedule 

 

 

 

 

   

[FEB 18] Approved Payment Request   $138,474.95 
[FEB 18] Approval Status  In process 

Schedule Milestones & % Complete 

WWTP Construction Tasks  Baseline 
Date 

Actual 
%Complete 

Mobilization & Site Work  06/22/18  79.3% 
Influent Lift Station  06/01/18  8.7% 
Headworks  07/11/18  0.8% 
Treatment Plant  10/15/18  0.4% 
Blowers  08/22/18  0.9% 
Effluent Filters  08/24/18  0.5% 
Effluent Metering & Aeration Structure  09/26/18  5.7% 
Chemical Feed Systems  10/18/18  0.0% 
Sludge Handling System  11/16/18  0.0% 
Plant Water  11/23/18  0.0% 
Yard Piping  11/08/18  0.0% 
Generator Pad & Electrical  11/29/18  0.0% 
Project Closout (Trenching, Structural Concrete/Fill)  01/14/19  21.7% 

 

Per February’s pay request, the project is 8% of total contract amount.  

As shown in the table below, the payment request is in line with the 
expected cost based on the %Complete and contractor cost estimates. 

Total Project Budget:  $5,547,000

January '18

February '18

Remaining
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Monthly Cost Management Report. 

 

 

 

   

Jan‐18 Feb‐18 Mar‐18 Apr‐18 May‐18 Jun‐18 Jul‐18 Aug‐18 Sep‐18 Oct‐18 Nov‐18 Dec‐18 Jan‐19 Totals
Mobilization, Submittals & Site Work 62,175$        69,083$      75,992$      72,538$      79,446$        55,267$         ‐$                   ‐$                  ‐$                 ‐$                   ‐$                 ‐$                   ‐$                   414,500$       79.3% 328,500$              
Influent Lift Station ‐$                  4,882$        107,412$    102,529$    112,294$      4,882$           ‐$                   ‐$                  ‐$                 ‐$                   ‐$                 ‐$                   ‐$                   332,000$       8.7% 29,000$                
Headworks ‐$                  ‐$                ‐$                ‐$                107,113$      204,488$       77,900$         ‐$                  ‐$                 ‐$                   ‐$                 ‐$                   ‐$                   389,500$       0.8% 3,000$                  
Treatment Plant ‐$                  ‐$                98,493$      188,033$    205,941$      188,033$       196,987$       205,941$      179,079$     98,493$         ‐$                 ‐$                   ‐$                   1,361,000$    0.4% 5,000$                  
Blowers ‐$                  ‐$                ‐$                ‐$                ‐$                  ‐$                   106,867$       122,133$      ‐$                 ‐$                   ‐$                 ‐$                   ‐$                   229,000$       0.9% 2,000$                  
Effluent Filters ‐$                  ‐$                ‐$                ‐$                ‐$                  ‐$                   103,376$       265,824$      ‐$                 ‐$                   ‐$                 ‐$                   ‐$                   369,200$       0.5% 2,000$                  
Effluent Metering & Aeration Structure ‐$                  ‐$                ‐$                ‐$                ‐$                  ‐$                   ‐$                   59,463$        46,537$       ‐$                   ‐$                 ‐$                   ‐$                   106,000$       5.7% 6,000$                  
Chemical Feed Systems ‐$                  ‐$                ‐$                ‐$                ‐$                  ‐$                   ‐$                   ‐$                  28,625$       200,375$       ‐$                 ‐$                   ‐$                   229,000$       0.0% ‐$                          
Sludge Handling System ‐$                  ‐$                ‐$                ‐$                ‐$                  ‐$                   ‐$                   ‐$                  ‐$                 250,091$       142,909$     ‐$                   ‐$                   393,000$       0.0% ‐$                          
Plant Water ‐$                  ‐$                ‐$                ‐$                ‐$                  ‐$                   ‐$                   ‐$                  ‐$                 ‐$                   107,500$     ‐$                   ‐$                   107,500$       0.0% ‐$                          
Yard Piping ‐$                  ‐$                ‐$                ‐$                ‐$                  ‐$                   23,700$         60,567$        52,667$       60,567$         15,800$       ‐$                   ‐$                   213,300$       0.0% ‐$                          
Generator Pad & Electrical ‐$                  ‐$                ‐$                ‐$                ‐$                  64,579$         129,158$       135,029$      117,417$     135,029$       123,288$     ‐$                   ‐$                   704,500$       0.0% ‐$                          
Project Closout (Trenching, Structural Concrete/Fill) ‐$                  ‐$                ‐$                ‐$                ‐$                  ‐$                   ‐$                   ‐$                  ‐$                 ‐$                   11,745$       15,415$         7,340$           34,500$         21.7% 7,500$                  
Estimated Project Cost Totals 62,175$        73,966$      281,897$    363,100$    504,793$      517,249$       637,988$       848,957$      424,324$     744,555$       401,241$     15,415$         7,340$           4,883,000$    7.8% 383,000$              
Actual Project Costs 243,500$      145,762$    389,262$       389,262$              
Project Payment Requests (Cost ‐ 5% Retainage) 231,325$      138,474$    369,799$       369,799$              

136,141$              

253,121$              Cost Variance
Project Cost Commitment (To Date)

Estimated Project Cost BreakdownWWTP Construction Tasks %Complete
To Date Cost 
Commitment
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