
Village of Salado

2015 Wastewater System Improvements

Summary of Anticipated Permit Timelines

June 20, 2016

TASK

Final Design & Construction

8 Bid and Award Construction Contract

9 Construction - Collection System Only

West Village Collection

Church Street Collection, Lift Station & Force Mains

Main Street Collection & LP Force Mains

Royal Street & Sanctuary Collection, Lift Station & Force Mains

WWTP

Connect Septics Systems/Transfer Sewer Services

2016

3 US Fish & Wildlife (Section 7 Incidental Permit)

7

Economic Development Administration Review of Final Plans and 

Specifications

Corps of Engineers                                                                           

(Nationwide Permit/Section 7 Consultation)

6 TCEQ Review of Final Plans and Specifications

Jan Feb Mar Apr

2 THC Permit Approval (Antiquities Code and Clearance Letter)

TxDOT Permit Review/Approval1
JulMay Jun Jul Aug Sep Nov Dec Jan Feb Mar

Acquire Easements and Fee Simple Property - Close on Property5

Jan Feb

2018

Sept Oct Nov Dec

2017

Apr AugOct

4

May Jun

OnSite Meeting with 
USACE (1/27/2016)

On Site Meeting with 
Jimmy Barrera 
(1/27/2016)

Meeting with Bobby 

Altered Alignment on Main Street due to 
Archaelogical Site (3/17/2016). Response 
Due from THC on 6/1/2016

Submitted Documents on 3/25/2016. Approval on 4/28/2016.

Met with THC on 6/2/2016. THC requested additional investigations at 3 to 4 separate 
locations. Recieved Proposal for additional work 6/7/2016. Ongoing coordination with US 
Fish & Wildlife for Salado Creek Dig. 40-70 days for approval.

Meetings with Clearwater Conservation District & US Fish & Wildlife on 
2/8, 2/11, 2/12, 3/7, 3/8, 6/7.

Latest Request for Information was on 6/15/2016. Timeline will 
be dependent on THC and US Fish & Wildlife Clearance

Final Plans and Specifications will be submitted late June. 
Expected Review of 60 days or less.

Final Plans, Specifications and EDA Requirements will be 
submitted late June. Expected Review of 60 days or less.


